
Division of Environmental and 

Cultural Resources Management  

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

August, 2013 

 

 

June 2013 
QUARTERLY REPORT 

Office of Facilities Management and Construction 

Division of Safety and Risk Management 



Table of Contents 

Table of Contents 

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Office of Facilities Management and Construction 

Executive Summary – June 2013 – OFMC Page 5 

Budget Status – Total Appropriation/Obligation by Program Pages 6-7 

Program Active Project Status Pages 8-14 

Construction in Progress Pages 15-16 

Operations and Maintenance (O&M) Pages 17-20 

Division of Safety and Risk Management Pages 21-34 

Bureau of Indian Affairs 

 

 

June 2013 
QUARTERLY REPORT 

August 26, 2013 



Table of Contents 

Table of Contents 

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Program Active Project Status 

Active Project Status Pages 9-11 

Active Status Projects (Fire Station Projects) Page 12 

Active Status Projects (Fire Protection Projects) Pages 13-14 

Construction in Progress 

CIP Summary Page 16 

Operations and Maintenance O&M 

Summary Status of Funds – A0A31 Facilities Management Page 18 

Summary Status of Funds – A0A32 Operations and Maintenance Page 19 

Excess Space, Disposals and Transfers Page 20 

Bureau of Indian Affairs 

 

 

June 2013 
QUARTERLY REPORT 

August 26, 2013 



Table of Contents 

Table of Contents 

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES 

Division of Safety and Risk Management 

FY 2013 Safety Inspections and Abatement Plans by Region Page 22 

Safety Inspections and Abatement Plans by Program Page 23 

Issued Certificates of Occupancy Pages 24-28 

Pending Certificate of Occupancy Status Reports Pages 29-34 

Bureau of Indian Affairs 

 

 

June 2013 
QUARTERLY REPORT 

August 26, 2013 



Executive Summary - OFMC  

Bureau of Indian Affairs 

Office of Facilities Management and Construction 

Executive Summary – June 2013 

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES   

 

June 2013 
QUARTERLY REPORT 

5 

Five major OFMC construction projects—including the $40 million Pine Ridge justice center in South 

Dakota—are underway across Indian Country.  Through a Pub. L. 93-638 contract with the Oglala Sioux 

Tribe, OFMC is funding the construction of the Oyati Ke Woope Ogna Tipi, Justice Center for the People, 

next to the existing detention facility, which was funded by the U.S. Department of Justice. The Pine Ridge 

justice center follows on the heels of OFMC’s 112,375 square foot Eastern Navajo Diné Justice Center in 

Crownpoint, N.M. which opened this year and serves the Navajo Nation. 

 

Four major education construction projects are active, including: 

• Two dormitories— for 200 girls and 200 boys-- at the BIE-operated Riverside Indian School in Anadarko, 

Okla., which are 42 percent complete and a high school building which is 22 percent complete. 

 • A replacement school for Wide Ruins Community School in Chambers, Ariz., totaling 75,678 square feet  

for the school, a dormitory for 50 students and 14 new employee housing units which will adjoin the new 

K-6 school. 

• A replacement school for the BIE-operated Dennehotso Boarding School in Arizona which will be 46,545 

sq. ft. and will serve 186 students in grades K-8. The 10,072 sq. ft. dormitory will hold 33 students.   

• A replacement dormitory at the Blackfeet  Dormitory in Montana, which is beginning to rise from the 

ground. 



Total Appropriation/Obligation by Program 
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Office of Facilities Management and Construction 

Budget Status - Total Appropriation/Obligation by Program 

FY 2013 Public Safety and Justice Services Construction Budget 

    Final through May 21, 2013  
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Education Construction

FBMS 2013 

Appripriation

FBMS

Fiscal Year 2012 

Carryover

FBMS 

Reprogramming

FBMS 

Recoveries

FBMS

Total Allocation

FBMS

Committed Not 

Obligated

FBMS

Obligated

% Obligation 

to Date Remarks

112 Replacement Schools $0 $4,784,837 $0 $386,220 $5,171,057 $2,008,480 $3,007,657 58%

113 Housing $4,405,076 $1,017,331 $0 $270,232 $5,692,639 $289,148 $355,844 06%

114 Facility Improvement & Repair $48,374,337 $3,334,138 $0 $168,135 $51,876,610 $3,232,440 $14,659,495 28%

116 New Facility Construction $0 $9,168,439 $0 $9,168,439 $6,822 $1,610,301 18%

Total $52,779,413 $18,304,745 $0 $824,587 $71,908,745 $5,536,889 $19,633,297 27%

 Public Safety and Justice

FBMS 2013 

Appripriation

FBMS

Fiscal Year 2012 

Carryover

FBMS 

Reprogramming

FBMS 

Recoveries

FBMS

Total Allocation

FBMS

Committed Not 

Obligated

FBMS

Obligated

% Obligation 

to Date Remarks

117 FI&R -Detention Facilities $4,240,515 $1,986,262 $0 $244,046 $6,470,823 $90,243 $1,275,628 20%

118 Fire Protection $3,432,608 $1,078,848 $0 $4,511,456 $1,436,709 $284,909 06%

119 New Construction $0 $2,001,639 ($2,000,000) $1,639 $0 $0 00%

120 New Housing $3,487,411 $370,146 $0 $3,857,557 $464,989 $15,542 00%

Total $11,160,534 $5,436,895 ($2,000,000) $244,046 $14,841,476 $1,991,941 $1,576,078 11%



Total Appropriation/Obligation by Program 

Bureau of Indian Affairs 

Office of Facilities Management and Construction 

Budget Status - Total Appropriation/Obligation by Program 

FY 2013 Other Program Construction Budget 
    Final through May 21, 2013 

  

OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES  

7 

 

 

June 2013 
QUARTERLY REPORT 

General Administration, Telecom, 

Program Management Construction

FBMS 2013 

Appripriation

FBMS

Fiscal Year 2012 

Carryover

FBMS 

Reprogramming

FBMS 

Recoveries

FBMS

Total Allocation

FBMS

Committed Not 

Obligated

FBMS

Obligated

% Obligation 

to Date Remarks

152 Telecommunications $853,910 $90,256 $0 $944,166 $33,000 $36,037 04%

153 Facility Improvement & Repair $1,126,378 $357,437 $0 $1,483,816 $76,855 $526,013 35%

155 Program Management $6,955,878 $2,655,480 $0 $488,572 $10,099,931 $209,586 $4,347,152 43%

Total $8,936,166 $3,103,174 $0 $488,572 $12,527,913 $319,441 $4,909,203 39%

Grand Total $72,876,113 $26,844,814 ($2,000,000) $1,557,205 $99,278,133 $7,848,270 $26,118,578 26%
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Education Replacement School - Design 

#  

Projects

Replacement School Projects

in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

1 Blackfeet Dormitory, MT 2012 Commercial D/B 99% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14

Planning Construction ProgressConstruction AwardDesign

#  

Projects

Replacement School Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

2 Dennehotso Repl School, AZ 2009 Commercial D/B 10% Oct-05 Aug-06 Nov-09 Jun-10 Sep-10 Sep-10 May-12 Aug-14

3 Wide Ruins, AZ 2003 Commercial D/B 18% Nov-09 May-10 Aug-09 Oct-10 May-11 Dec-13

4

Twin Buttes Tribal Demonstration, 

ND 2005 638 Contract 98% Aug-05 Aug-05 Aug-05 Aug-05 Aug-05 May-12 Sep-08 Mar-13

5 Blackfeet Dormitory, MT 2012 Commercial D/B 2% Dec-11 Feb-12 Sep-12 Sep-12 Sep-12 Oct-12 Sep-14

Construction ProgressPlanning Design Construction Award
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#  

Projects Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Construction Award Construction ProgressPlanning Design

#  

Projects  Projects in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

5 Riverside Dorm I, OK 2009

Commercial 

Design/Bid/Build 42% Sep-08 Sep-08 Dec-09 Jun-10 Apr-10 Aug-12 Sep-11 Jun-14

6 Riverside Academic , OK 2011

Commercial 

Design/Bid/Build 22% Aug-11 Aug-11 Feb-12 Jan-12 Sep-12 Sep-12 Oct-13 Dec-13

7 Riverside Dorm II, OK 2012

Commercial 

Design/Bid/Build 42% Feb-12 Feb-12 Sep-12 Aug-12 Oct-13 Jun-14

Design Construction Award Construction ProgressPlanning 
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#  

Projects FI&R Projects in Design

FY 

Funding

Procurement 

Process

Design

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Construction Award Construction ProgressPlanning Design

#  

Projects

FI&R Projects

in Construction

FY 

Funding

Procurement 

Process

Construction

% Complete

Original

Scheduled

Start

Date

Actual

Start

Date

Original 

Scheduled

Start

Date

Actual

Start

Date

Original

Scheduled

Start 

Date

Actual 

Contractor 

Award

Original 

Scheduled 

Completion 

Date

Revised 

Scheduled 

Completion 

Date

Actual 

Completion 

Date

None

Planning Design Construction Award Construction Progress
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Project

#

# 

Projects Fire Stations in Planning

FY 

Funding

Procurement

Process % Complete Award Amount Expenditures Comments

07N3J 2 Nazlini Brdg Sch Fire Station 2007 Commercial 99% $1,181,405.02 $1,155,000.00

Project Completed

LEED Certification Pending

08N1J 3 Dibe Yazhi Habitiin Fire Sta. 2008 Commercial 18% $633,995.10 $117,194.56

D/B Awarded. 

Scheduled to be complete December 2013

08N0J 4 Dilcon Fire Station 2008 Commercial 96% $1,059,188.14 $1,016,961.72 Project needs DSRM walk-through

S09N3501 5 Black Mesa Fire Station 2008 Commercial 14% $672,309.35 $91,646.28

D/B Awarded. 

Scheduled to be complete December 2013

13C8J 6

Northern Cheyenne Tribal 

School (Busby) Modular Fire 

Station. 2013 Commercial 5% $987,000.00 $0.00 In Planning for site selection

TBD 7

John F. Kennedy Community 

School Fire Station 2013 Commercial TBD $0.00 In Planning.

Construction 
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*FA denotes Fire Alarm 

Project

#

# 

Projects Fire Protection Projects

FY 

Funding

Procurement

Process % Complete Award Amount Expenditures Comments

02FP1N02 1

Crystal Brdg School *FA 

System 2002 Commercial 10% $292,106.08 $249,202.94

Taken back from CoE.  Start from 

beginning.

S04N3501 2 Rock Point *FA System 2004 Commercial 10% $499,999.00 $52,403.18

Taken back from CoE.  Start from 

beginning.

5K118FA1 3 T'Iis Nasbas *FA System 2005 Commercial 100% $3,161,669.22 $3,161,669.22 CoE closed out

709N3302 4 Shonto Brdg Sch *FA System 2009 Commercial 100% $499,000.00 $499,000.00 Closed out

X10F5301/

X10F5302 5

Bug-O-Nay-Ge-Shig *FA & 

Sprinkler System 2010 Commercial 100% $329,230.00 $329,230.00 Final submittal needed

X10N3501 6 Lukachukai *FA System 2010 Commercial 107% $644,349.03 $691,934.04 Project completed

710N3301/

710N3302 7

Greyhills High School *FA 

System and Sprinkler System 2010 Commercial 84% $2,636,596.03 $2,215,797.36 Insulation continuing

711N3401 8

Dzilth-na-o-dith-hle Community 

School  *FA System 2011 297 Grant 100% $190,847.00 $190,847.00 Completed

711A0101/

711A0102 9

Cheyenne-Eagle Butte School 

*FA System and Sprinkler 

System 2011 Commercial 0% $702,798.40 $0.00 In Planning

Construction



Fire Protection 
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*FA denotes Fire Alarm 

Project

#

# 

Projects Fire Protection Projects

FY 

Funding

Procurement

Process % Complete Award Amount Expenditures Comments

711C5701/

711C5702/

711C5703 10

Northern Cheyenne Tribal 

School (Busby) *FA Bldg 301, 

302, 304 2011 297 Grant 100% $108,149.00 $108,149.00 Completed

712A0801 11

Marty Indian School *FA 

System 2012 Commercial 100% $362,222.49 $367,227.49 Project completed

712N3601/

712N3602 12

Hunters Point Boarding School  

*FA Dorm 423, Sprinkler System 

Bldg 422 2012 Commercial 20% $720,523.05 $32,223.90 In Planning

Construction
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Total CIP Amount

Ongoing Projects 76 $49,033,983.41

Completed Projects 50 $46,917,148.30

Ownership Change to Tribe 1 $51,933.34

Not CIP (Change GL Posting) 18 $1,724,537.04

Transfers Pending PMs 27 $63,277,799.72

Transfers Pending Property 29 $9,905,065.90

Total CIP Projects 201 $170,910,467.71

Non-OFMC Projects (P&I) 17 15,154,503.97         

218 186,064,971.68$ 

CIP PROJECTS
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Office Of Facilities, Environmental And 3,840,980.18 -                  -              -                 -                 -                    

Director, Bureau Of Indian Education -                45,559.79        (45,559.79)      -              45,559.79      45,559.79       -                    

President's Office -                59,951.61        (105,511.40)    1.56% -              59,951.61      59,951.61       -                    

Academic Services - American Indian Studies/Social Sciences -                6,442.86          (111,954.26)    0.17% -              6,442.86        6,442.86         -                    

New Mexico Navajo South Education Line Office -                296,216.35      (408,170.61)    7.71% -              296,216.35    296,216.35     -                    

Arizona Navajo North Education Line Office -                29,565.49        (437,736.10)    0.77% -              29,565.49      29,565.49       -                    

Kayenta Boarding School -                9,386.24          (447,122.34)    0.24% -              9,386.24        9,386.24         -                    

New Mexico Navajo Central Education Line Office -                736.94             (447,859.28)    0.02% -              736.94           736.94            -                    

Pima/Papago Education Line Office -                2,140.05          (449,999.33)    0.06% -              2,140.05        2,140.05         -                    

Facilities Management - Great Plains -                537,150.70      (987,150.03)    13.98% 6,900.00      537,150.70    537,150.70     -                    

Facilities Management - Southern Plains -                149,292.91      (1,136,442.94) 3.89% -              149,292.91    149,292.91     -                    

Facilities Management - Rocky Mountain -                294,079.23      (1,430,522.17) 7.66% 3,704.86      290,230.17    288,321.23     5,758.00           

Facilities Management - Midwest -                90,062.68        (1,520,584.85) 2.34% -              90,062.68      90,062.68       -                    

Facilities Management - Western -                416,815.20      (1,937,400.05) 10.85% 42.16           416,162.57    415,491.67     1,323.53           

Facilities Management - Southwest -                122,023.21      (2,059,423.26) 3.18% -              122,023.21    122,023.21     -                    

Facilities Management - Navajo -                681,297.21      (2,740,720.47) 17.74% -              778,401.43    681,297.21     -                    

Facilities Management - Northwest -                77,598.10        (2,137,021.36) 2.02% -              77,598.10      77,598.10       -                    

Facilities Management - Eastern -                145,311.25      (2,886,031.72) 3.78% 1,500.00      149,611.25    145,311.25     -                    

Facilities Management - Fort Belknap Agency -                55.93               (2,886,087.65) 0.00% -              55.93             55.93              -                    

Totals 3,840,980.18 2,963,685.75   877,294.43     77.16% 12,147.02    3,060,588.28 2,956,604.22  7,081.53           76.98%

 Total 

Obligations 

 Unobligated

Balance

ALLOTMENT 

%

ObligRegion

 Amount

Consumable 

 Amount

Consumed 

 Budget 

Available 

 %

Consumed 

 

Undelivered

Orders Expenditures
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A00 - Great Plains 2,746,500.55   2,055,328.19     691,172.36       74.83% 306,494.05$  1,947,161.99$ 1,864,457.27$ 190,870.92$     67.88%

B00 - Southern Plains 87,800.88        16,359.18          71,441.70         18.63% 15,460.49$    16,606.43$      16,359.18$      -$                 18.63%

C00 - Rocky Mountain 1,632,935.32   1,271,784.03     361,151.29       77.88% 282,454.87$  1,182,570.35$ 1,198,684.03$ 73,100.00$       73.41%

F00 - Midwest 353,784.88      30,752.17          323,032.71       8.69% 5,707.10$      18,653.86$      19,752.17$      11,000.00$       5.58%

G00 - Eastern Oklahoma 39,755.75        273.58               39,482.17         0.69% 2,217.09$      921.99$           273.58$           -$                 0.69%

H00 - Western 2,789,820.94   1,611,913.92     1,177,907.02    57.78% 152,361.65$  1,722,459.14$ 1,611,913.92$ -$                 57.78%

J00 - Pacific 52,596.30        2,880.69            49,715.61         5.48% 5,260.00$      19,639.03$      2,880.69$        -$                 5.48%

M00 - Southwest 1,490,552.24   871,632.84        618,919.40       58.48% 40,247.94$    717,641.50$    636,504.16$    235,128.68$     42.70%

P00 - Northwest 1,630,823.70   1,000,914.41     629,909.29       61.37% 158,814.49$  853,732.34$    995,236.41$    5,678.00$         61.03%

S00 - Eastern 179,329.00      101,282.85        78,046.15         56.48% 42,921.00$    88,827.79$      101,282.85$    -$                 56.48%

K600 166,356.52      37,846.16          128,510.36       22.75% 72,642.00$    25,982.23$      37,846.16$      -$                 22.75%

    K600 --  AANN0000.00000 1,062,143.00   10,937.39          1,051,205.61    1.03% 547.50$         10,389.89$      10,937.39$      -$                 1.03%

EDUC  Education 1,898,771.49   1,582,847.98     -                    83.36% 164,130.97$  1,676,566.66$ 1,466,504.14$ 116,343.84$     77.23%

ND, Turtle Mtn Elo -                  6,226.51            0.33% -$               6,226.51$        6,226.51$        -$                 

SO, Pueblos Elo -                  17,642.44          0.93% 23,095.91$    14,895.43$      5,030.08$        12,612.36$       

NM, Navajo North Elo -                  272,693.27        14.36% 29,094.20$    234,248.08$    183,256.79$    89,436.48$       

AZ, Navajo North Elo -                  249,005.16        13.11% 61,586.84$    239,371.60$    234,710.16$    14,295.00$       

NM, Navajo Ctrl Elo -                  283,371.78        14.92% 41,057.12$    318,523.07$    283,371.78$    -$                 

AZ, Navajo Centrl Elo -                  223,762.89        11.78% 3,114.77$      227,293.13$    223,762.89$    -$                 

AZ, Navajo South Elo -                  529,594.93        27.89% 6,182.13$      635,457.84$    529,594.93$    -$                 

AZ, Tuba City Board Scho -                  551.00               0.03% -$               551.00$           551.00$           -$                 

Totals 14,131,170.57 8,594,753.39     5,220,493.67    60.82% 1,249,259.15 8,281,153.20   7,962,631.95   632,121.44       56.35%

 Total 

Obligations 

 Unobligated

Balance

ALLOTMENT 

%

ObligRegion

 Amount

Consumable 

 Amount

Consumed 

 Budget 

Available 

 %

Consumed 

 Undelivered

Orders Expenditures
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FY 2013 Qtr-1 FY 2013 Qtr-2 FY 2013 Qtr-3 FY 2013 Qtr-4

December 31, 2012 March 31, 2013 June 30, 2013 September 30, 2013 FY 2013 Total

Non Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 0 0 0 0 0 0 0 0 0 0

Public Safety and Justice 0 0 0 0 0 0 0 0 0 0

BIA Education 0 0 5 9,114 1 259 0 0 6 9,373

Grant Education 0 0 2 627 6 45,230 0 0 8 45,857

Education Non-Quarters Total 0 0 7 9,741 7 45,489 0 0 14 55,230 

Total 0 0 7 9,741 7 45,489 0 0 14 55,230

Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 1 2,028 0 0 7 3,875 0 0 8 5,903

Public Safety and Justice 0 0 0 0 0 0 0 0 0 0

BIA Education 0 0 0 0 0 0 0 0 0 0

Grant Education 0 0 14 20,425 0 0 0 0 14 20,425

Education Quarters Total 0 0 14 20,425 0 0 0 0 14 20,425 

Total 1 2,028 14 20,425 7 3,875 0 0 22 26,328

Grand Totals

Non Quarters and Quarters Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft Count Gross Sq Ft

General Administration 1 2,028 0 0 7 3,875 0 0 8 5,903

Public Safety and Justice 0 0 0 0 0 0 0 0 0 0

BIA Education 0 0 5 9,114 1 259 0 0 6 9,373

Grant Education 0 0 16 21,052 6 45,230 0 0 22 66,282

Education 0 0 21 30,166 7 45,489 0 0 28 75,655 

Grand Totals 1 2,028 21 30,166 14 49,364 0 0 36 81,558
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Percent = Total Inspection Abatement Plans in Place to Total Inspections Finalized 

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013

Abatement Plan in Place

Total Number of Finalized Inspections 246 288 319 277 323 261 176

Education Abatement Plans in Place 135 96 91 77 79 77 36

General Administration Abatement Plans in Place 69 68 69 56 64 36 15

Public Safety and Justice Abatement Plans in Place 32 28 18 7 10 3 3

Total Inspection Abatement Plans in Place 236 192 178 140 153 116 54

Percent Plan in Place of Inspections Finalized 96% 67% 56% 51% 47% 44% 31%
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2012 Through June 2013 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

13-001 Kaibeto Boarding School N33-07 New Employee Housing Quarters Building No. 1924

One and Two 

Family Dwellings Temporary 10/05/12 01/11/13

13-002 Kaibeto Boarding School N33-07 New Employee Housing Quarters Building No. 1925

One and Two 

Family Dwellings Temporary 10/05/12 01/11/13

13-003 Kaibeto Boarding School N33-07 New Employee Housing Quarters Building No. 1926

One and Two 

Family Dwellings Temporary 10/05/12 01/11/13

13-004 Kaibeto Boarding School N33-07 New Employee Housing Quarters Building No. 1927

One and Two 

Family Dwellings Temporary 10/05/12 01/11/13

13-005 Loneman Day School A06-13

New School Building

[Supersedes 12-087] Multiple Temporary 10/16/12 01/11/13

13-006

Rosebud Sioux Tribe 

Correctional Facility A07-14 New Adult Detention Building Multiple Temporary 10/22/12 01/22/12

13-007 Kaibeto Boarding School N33-07

New Employee Housing Quarters Building No. 1924

[Supersedes 13-001]

One and Two 

Family Dwellings Permanent 11/06/12 Indefinite

13-008 Kaibeto Boarding School N33-07

New Employee Housing Quarters Building No. 1925

[Supersedes 13-002]

One and Two 

Family Dwellings Permanent 11/06/12 Indefinite

13-009 Kaibeto Boarding School N33-07

New Employee Housing Quarters Building No. 1926

[Supersedes 13-002]

One and Two 

Family Dwellings Permanent 11/06/12 Indefinite

13-010 Kaibeto Boarding School N33-07

New Employee Housing Quarters Building No. 1927

[Supersedes 13-004]

One and Two 

Family Dwellings Permanent 11/06/12 Indefinite

13-011 Hopi Agency H65-01 New Employee Housing Quarters Building No. 1

One and Two 

Family Dwellings Temporary 11/19/12 02/19/13

13-012 Hopi Agency H65-01 New Employee Housing Quarters Building No. 2

One and Two 

Family Dwellings Temporary 11/19/12 02/19/13

13-013 St Francis Indian School A07-09 New Facilities Management and Bus Storage Building Multiple Temporary 12/14/12 03/14/13

OCTOBER 2012

NOVEMBER 2012

DECEMBER 2012
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2012 Through June 2013 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

13-014

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Adult Detention Building Multiple Temporary 01/22/13 04/22/13

13-015

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Juvenile Detention Building Multiple Temporary 01/22/13 04/22/13

13-016

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Law Enforcement Building New Business Temporary 01/22/13 04/22/13

13-017

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Courts Building Multiple Temporary 01/22/13 04/22/13

13-018

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Hogan Building New Business Permanent 01/22/13 Indefinite

13-019

Navajo Nation Justice Center 

(Tuba City, AZ) N35-01 New Adult Detention Building Multiple Temporary 02/06/13 05/04/13

13-020

Navajo Nation Justice Center 

(Tuba City, AZ) N35-01 New Law Enforcement Building New Business Temporary 02/06/13 05/04/13

13-021

Navajo Nation Justice Center 

(Tuba City, AZ) N34-01 New Courts Building Multiple Temporary 02/06/13 05/04/13

13-022

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01 New Hogan Building New Business Permanent 02/03/13 Indefinite

13-023

Rosebud Sioux Tribe 

Correctional Facility A07-14 New Adult Detention Building Multiple Permanent 02/22/13 Indefinite

13-024 Ute Mountain Agency M45-01 New Employee Housing Quarters Building No. 111

One and Two 

Family Dwellings Temporary 02/22/13 05/22/13

13-025 Ute Mountain Agency M45-01 New Employee Housing Quarters Building No. 112

One and Two 

Family Dwellings Temporary 02/22/13 05/22/13

13-026 Ute Mountain Agency M45-01 New Employee Housing Quarters Building No. 113

One and Two 

Family Dwellings Temporary 02/22/13 05/22/13

JANUARY 2013

FEBRUARY 2013
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2012 Through June 2013 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

13-027 Ute Mountain Agency M45-01 New Employee Housing Quarters Building No. 114

One and Two 

Family Dwellings Temporary 02/22/13 05/22/13

13-028 Ute Mountain Agency M45-01 New Employee Housing Quarters Building No. 115

One and Two 

Family Dwellings Temporary 02/22/13 05/22/13

13-029 Crow Creek Tribal School A14-04

New School Building

[Supersedes 12-105] Multiple 3rd Temporary 02/22/13 08/22/13

13-030 Crow Creek Tribal School A14-04

New Bus Storage and Maintenance Building

[Supersedes 12-106] Multiple 3rd Temporary 02/22/13 08/22/13

12-107 Crow Creek Tribal School A14-04

New Dormitory Building

[Supersedes 12-072] New Dormitories

13-031 Crow Creek Tribal School A14-04

New Dormitory Building

[Supersedes 12-107] New Dormitories 3rd Temporary 02/22/13 08/22/13

13-032 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 155

[Supersedes 12-108]

One and Two 

Family Dwellings 3rd Temporary 02/22/13 08/22/13

13-033 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 157

[Supersedes 12-109]

One and Two 

Family Dwellings 3rd Temporary 02/22/13 08/22/13

13-034 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 159

[Supersedes 12-110]

One and Two 

Family Dwellings 3rd Temporary 02/22/13 08/22/13

13-035 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 161A

[Supersedes 12-111]

One and Two 

Family Dwellings 3rd Temporary 02/22/13 08/22/13

13-036 Crow Creek Tribal School A14-04

New Employee Housing Quarters Building No. 161B

[Supersedes 12-112]

One and Two 

Family Dwellings 3rd Temporary 02/22/13 08/22/13

13-037 Crow Creek Tribal School A14-04

New Detached Garage Building No. 156

[Supersedes 12-113] Storage 3rd Temporary 02/22/13 08/22/13

13-038 Crow Creek Tribal School A14-04

New Detached Garage Building No. 158A

[Supersedes 12-114] Storage 3rd Temporary 02/22/13 08/22/13

FEBRUARY 2013
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2012 Through June 2013 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

13-039 Crow Creek Tribal School A14-04

New Detached Garage Building No. 158B

[Supersedes 12-115] Storage 3rd Temporary 02/22/13 08/22/13

13-040 Crow Creek Tribal School A14-04

New Detached Garage Building No. 160A

[Supersedes 12-116] Storage 3rd Temporary 02/22/13 08/22/13

13-041 Crow Creek Tribal School A14-04

New Detached Garage Building No. 160B

[Supersedes 12-117] Storage 3rd Temporary 02/22/13 08/22/13

13-042 Cibecue Community School H52-11 Existing High School Building No. 341 Multiple Permanent 03/01/13 Indefinite

13-043 Hopi Agency H65-01

New Employee Housing Quarters Building No. 1

[Supersedes 13-011]

One and Two 

Family Dwellings Permanent 03/14/13 Indefinite

13-044 Hopi Agency H65-01

New Employee Housing Quarters Building No. 2

[Supersedes 13-012]

One and Two 

Family Dwellings Permanent 03/14/13 Indefinite

13-045

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01

New Courts Building

[Supersedes 13-017] Multiple Permanent 03/18/13 Indefinite

13-046 Twin Buttes Day School A04-04 New School Building Multiple Temporary 03/21/13 09/21/13

13-047 Ute Mountain Agency M45-01

New Employee Housing Quarters Building No. 111

[Supersedes 13-024]

One and Two 

Family Dwellings Permanent 04/08/13 Indefinite

13-048 Ute Mountain Agency M45-01

New Employee Housing Quarters Building No. 112

[Supersedes 13-025]

One and Two 

Family Dwellings Permanent 04/08/13 Indefinite

13-049 Ute Mountain Agency M45-01

New Employee Housing Quarters Building No. 113

[Supersedes 13-026]

One and Two 

Family Dwellings Permanent 04/08/13 Indefinite

13-050 Ute Mountain Agency M45-01

New Employee Housing Quarters Building No. 114

[Supersedes 13-027]

One and Two 

Family Dwellings Permanent 04/08/13 Indefinite

13-051 Ute Mountain Agency M45-01

New Employee Housing Quarters Building No. 115

[Supersedes 13-028]

One and Two 

Family Dwellings Permanent 04/08/13 Indefinite

13-052

Navajo Nation Justice Center 

(Tuba City, AZ) N33-01

New Law Enforcement Building

[Supersedes 13-020] New Business Permanent 04/22/13 Indefinite

APRIL 2013

MARCH 2013

FEBRUARY 2013
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Issued Certificates of Occupancy 

October 2012 Through June 2013 

Certificate 

No. Issued To

Location 

Code Structure Description 

Occupancy

Classification

Type Issued

Permanent

Temporary

Date

Issued

Date

Expires

13-053

Navajo Nation Justice Center 

(Tuba City, AZ) N33-01

New Adult Detention Building

[Supersedes 13-019] Multiple Permanent 05/02/13 Indefinite

13-054

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01

New Adult Detention Building

[Supersedes 13-014] Multiple Permanent 05/10/13 Indefinite

13-055

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01

New Juvenile Detention Building

[Supersedes 13-015] Multiple Permanent 05/10/13 Indefinite

13-056

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01

New Law Enforcement Building

[Supersedes 13-016] New Business Permanent 05/10/13 Indefinite

13-057

Navajo Nation Justice Center 

(Crownpoint, NM) N34-01

New Courts Building

[Supersedes 13-017] Multiple Permanent 05/10/13 Indefinite

13-058 Colorado River Indian Tribes H51-01 New Juvenile Detention Building Multiple Permanent 05/17/13 Indefinite

13-059

Eastern Navajo Agency 

Headquarters N34-01

Relocated (Kirkland AFB) Existing Modular Office 

Building Multiple Temporary 06/14/13 09/14/13

MAY 2013

JUNE 2013
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No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

1

Canoncito Community School: New 

Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes

Provide fire alarm system documentation and as-

built drawings.

2

Chinle Agency Headquarters: Chinle 

Youth Detention Center, New Juvenile 

Detention Center Building 07/05/00 06/27-28/00 D. Newcomb Tom Duncan Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

3

Choctaw Central School:  New Modular 

Classroom Building No. 221 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

4

Choctaw Central School:  New Modular 

Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

5

Choctaw Central School:  New Modular 

Classroom Building No. 224 09/09/02 06/14/02 P. Holley

Tribal

Project? Yes

Correct deficiencies noted on final inspection 

report.

6

Cibecue High School: New School 

Replacement Building

12/18/01

1st Re-Inspection

10/24/06

10/17-18/01

1st Re-Inspection

10/17/06

J. May

K. Chiwiwi Irvin Santiago Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

7

Crazy Horse School: New Education, 

Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes

Correct deficiencies noted on final inspection 

repot.

8

Dunseith Day School: New Storage 

Building No. 90317A 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

9

Dunseith Day School: New Storage 

Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

10

Dunseith Day School: New Modular 

Office Building No. 900320

08/21/01

1st Re-Inspection

03/27/03

05/03/01

1st Re-Inspection

08/07/02

W. LaBelle

W. Labelle Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, electrical systems and 

asbestos documentation.
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Pending Certificate of Occupancy Status Report 

As of June 30, 2013 

No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

11

Lukachukai Community School: New 

Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm system documentation.

12

Northern Cheyenne Tribal School 

(Busby): New Student Activity Center 01/22/08 01/15/08

D. Flores

A. Segovia

John

Walks Along Yes

Correct deficiencies noted on final inspection 

report.

13

Oglala Community School:  New 4-

Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi Randy LeBeau Yes

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler, fire alarm, 

emergency systems and asbestos and 

documentation.

14

Pearl River Elementary School: New 

Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

15

Pearl River Elementary School: New 

Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

16

Pearl River Elementary School: New 

Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes

Correct deficiencies noted on final inspection 

report.

17

Pierre Indian Learning Center:  New 

Gymnasium and Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.

18

Pierre Indian Learning Center:  New 

Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Pending Certificate of Occupancy Status Report 

As of June 30, 2013 

 

No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

19

Pierre Indian Learning Center:  New 

Modular Wresting/Storage Building  No. 9 10/15/04 08/17/04 J. Jones PILC? Yes

Correct deficiencies noted on final inspection 

report.

20

Pierre Indian Learning Center:  New 

Modular Math/Science Building No. 90007 10/15/04 08/17/04 J. Jones PILC? Yes

Correct safety and accessibility deficiencies 

noted on final inspection. Provide fire alarm, fire 

sprinkler, emergency systems and asbestos 

documentation.

21

Pyramid Lake High School: New Field 

House Building 09/03/02 07/23/02 J. May Keith Miller Yes

Correct deficiencies noted on final inspection 

report. Provide fire sprinkler system 

documentation.

22

Rosebud Dormitory: New Fire Station 

Building

07/05/06

1st Re-Inspection

01/22/07

06/12/06

1st Re-Inspection

12/20/06

W. Labelle

W. LaBelle

Tsosie

Tsinhnahjinnie Yes

Correct deficiencies noted on final inspection 

report.

23

Second Mesa Day School: New Modular 

Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

24

Standing Rock Community School: New 

Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.

25

Theodore Jamerson Elementary School: 

New Modular Classroom Building 04/07/03 03/24/03 W. LaBelle Randy LeBeau Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm and fire sprinkler as-

built submittals. Complete construction work.
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Pending Certificate of Occupancy Status Report 

As of June 30, 2013 

No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

26

Theodore Roosevelt School: New 

Modular Classroom Building No. 31

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

27

Theodore Roosevelt School: New 

Modular Classroom Building No. 32

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

28

Theodore Roosevelt School: New 

Modular Office Building No. 33

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

29

Theodore Roosevelt School: New 

Modular Classroom Building No. 34

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

30

Theodore Roosevelt School: New 

Modular Classroom Building No. 35

07/13/07

1st Re-Inspection

09/25/07

07/9-10/07

1st Re-Inspection

08/29/07

C. Factor 

M. Gentry Dennis Rodriguez Yes

Correct deficiencies noted on final inspection 

report.

31

Theodore Roosevelt School: Renovated 

Existing Dormitory Building 02/29/00 02/08/00 P. Holley Charles Thomas Yes

Correct deficiencies noted on final inspection 

report.
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Bureau of Indian Affairs 

Division of Safety and Risk Management  

Pending Certificate of Occupancy Status Report 

As of June 30, 2013 

No. Project Description

Date

Inspection

Report Rec'd

by DSRM

Final

Inspection

Date Inspector

Project

Manager

Occupied

Y/N Remarks

32

Tiospa Zina Tribal School: New 

Gymnasium Building (Phase I)

10/08/99

1st Re-Inspection

09/25/04

2nd Re-Inspection

05/16/06

09/20/99

1st Re-Inspection

09/13-14/04

2nd Re-Inspection

04/26-27/04

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

33

Tiospa Zina Tribal School: New School 

Building Addition (Phase II)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

34

Tiospa Zina Tribal School: New Bus Barn, 

Athletic Field Restrooms Buildings and 

Bleachers (Phase III)

09/25/04

1st Re-Inspection

05/16/06

2nd Re-Inspection

03/23/07

09/13-14/04

1st Re-Inspection

04/26-27/06

2nd Re-Inspection

03/08/07

W. LaBelle

W. LaBelle

K. Chiwiwi Bob Montoya Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler and 

emergency systems documentation.

35

Na' Neelzhiin Ji'Olta (Torreon Day School): 

New Modular Classroom Building

08/21/07

1st Re-inspection

05/07/08

08/15/07

1st Re-Inspection

05/05/08 D. Flores Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.
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36

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

37

Tuba City Boarding School:  Existing 

Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes

Correct deficiencies noted on final inspection 

report.

38

Turtle Mountain High School: New Auto 

Shop and Welding Shop Building 09/05/01 05/03/01 W. LaBelle Unknown Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

39

Turtle Mountain High School: New 

Storage Building 09/05/01 05/03/01 W. LaBelle Unknown Yes

Correct deficiencies noted on final inspection 

report.

40

Turtle Mountain High School: New 

Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Unknown Yes

Provide fire alarm and fire sprinkler system as-

built drawings and submittals.

41

Warm Springs Agency: New Fire 

Management Building Locker Room 

Addition 03/23/04 03/04/04 K. Chiwiwi Don Robertson Yes

Correct deficiencies noted on final inspection 

report.

42

Wounded Knee School:  New 

Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes

Correct deficiencies noted on final inspection 

report. Provide fire alarm, fire sprinkler, 

emergency systems and asbestos 

documentation.


